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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Friday, November 20, 2009 

From: Anita L Boseman 

EPA Region 5 Records Ctr. 

357003 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

Charles Gebien, US EPA R5 
Carl Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

7 
November 16-20, 2009 
10/12/2009 
10/12/2009 

1NN0005I0359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On November 16, 2009, representative samples were collected from the pits, tanks and crates 
located in Sections "H," "1" and "J" of the building. Sampling was performed in Level B PPE. At 
the end of the day, all 8 pits and 5 of the crates located inside the building have been 
sampled. Hazardous categorization ("Haz Cat") of samples collected in previous sampling rounds 
continued. To date, field screening has identified possibly nine waste streams for disposal. They 
include spent acid plating solutions, corrosive acids, corrosive bases, possible copper sulfate 
solutions, green/white solid residue, blue solid residue, organic grease/oil, mild oxidizing liquids 
and waste water. Robert Paulson, U.S. EPA Community Involvement Coordinator (CIC) arrived 
on site to deliver and distribute the fact sheet about the site removal action, and schedule 
community meetings to discuss site cleanup activities. 

On November 17, 2009, representative samples were collected from the tanks located in Sections 
"H" and "I" of the building. Also, additional samples were collected from 8 previously sampled 
plating vats and 4 wooden crates located in Sections "H" and "I" for further analysis. At the end of 
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the day, all 15 tanks located inside the building, as well as samples from 8 plating vats and 4 crates 
were sampled. The field chemist provided logistical support to the field crew during sampling 
activity, and continued to perform Haz Cat of samples collected yesterday. Nine composite 
samples from the tanks and the vats waste were sent to Microbac Laboratory in Indianapolis, IN for 
waste characterization analysis. CIC Robert Paulson arrived onsite to discuss scheduling of 
community meetings the week of December 7th with OSC Anita Boseman. 

On November 18, 2009, representative samples were collected from the 31 poly-totes located in 
the Section "J" staging area. Sampling was performed in Level B PPE. Hazardous categorization 
was performed on the samples from the poly-totes. 

On November 19 and 20, 2009, previously demolished plating process piping were staged and cut 
into 3 foot lengths in preparation for off-site disposal. 

November 16-20, 2009, the ambient air inside the facility was monitored for the following 
parameters with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide, 
Hydrogen Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and Oxygen. In 
addition, three DataRams from ERT's RAT, were used to provide real time particulate air 
monitoring. 

Security is on-site during non-working hours. 

Next Steps 

November 21 - 29, 2009, no cleanup activities, site closed for Thanksgiving holiday. 

Security will be on-site during Holiday break. 

November 30, 2009, cleanup activities will continue. 

Key Issues 
None 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$440,000.00 

$75,000.00 

$203,368.49 

$41,374.91 

$236,631.51 

$75,000.00 

53.78% 

44.83% 

Intramural Costs 

Total Site Costs $515,000.00 $244,743.00 $270,257.00 52.48% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
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exact monetary figure which the government may include in any claim for cost recovery. 

www.epaosc.org/stateplating 
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